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ABSTRACT
Purpose: Facilities managers have traditionally relied on forecasting approaches using the stock 
condition  survey  to  predict  maintenance  and  refurbishment  needs  against  changing  user 
requirements.  However,  the  authors  have  previously  shown  that  such  an  approach,  whilst 
effective for short term planning, is unable to cope with the uncertainty and complex data sets 
required  to develop long term plans  (> 10 years),  in  particular  the impact  of  future climate 
change (physical and legislative). This paper will present back casting as an alternative approach 
to support long term built asset management planning.
Background: Back  casting  has  been  applied  to  sustainable  transport  management,  energy 
planning and community climate change adaptation projects. The process in principle envisions a 
future state (end-point)  set by stakeholders.  Alternative ‘paths of approach’ are identified by 
looking backwards from the future state to the present.  Each path is examined in turn to identify 
interventions (physical and/or operational) required in order for that path to achieve the end-goal. 
The stakeholder’s review each path and select the most appropriate for achieving the desired 
(end-point). This path is then integrated into the facilities (built asset) management strategy.
Approach: The researchers worked with various stakeholders as part of an action research team 
to identify climate change adaptations that may be required to ensure the continued performance 
of the building and integrate these into a 60 year facilities management plan.
Results: The paper superimposes back casting theory onto the adaptation process and explains 
how the theory supported long term facilities management planning. The paper also explains 
how the approach was used to provide confidence for the building owner to invest in the planned 
refurbishment of their built asset to improve its future performance and sustainability.  
Practical implications: The paper demonstrates the application of this approach through a case 
study example of a newly constructed £75 m educational building. A similar approach could be 
applied to other building types.
Research limitations: This paper presents a theoretical model which needs to be validated using 
longitudinal data sets.
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Originality/value: This is the first paper to suggest the potential of back casting to inform long 
term built asset management strategies.
Keywords
Climate change, back casting, facilities management, built asset management, 
1 INTRODUCTION
This paper presents an alternative theoretical approach to facilities and built asset management in 
which back casting is used to identify potential adaptations that may be required to improve a 
building’s resilience to future climate change, specifically increased flooding and overheating. 
The focus of the project was a new £75m educational building which, at the time of this research 
project, was at the detailed design stage (RIBA Stage D). The building will occupy a 0.65 hectar 
brown field site located within a world heritage site. The building will be bounded by transport 
infrastructure on two sides and residential/commercial building on two sides. The building will 
have an internal area of 15,267m². The building will house Academic Departments, a University 
Library and provide a series of shop fronts onto the main street. The building has been designed 
to achieve BREEAM excellence. The aim of the research project was to examine the potential 
impact that future climate change could have on the performance of this building in-use and 
develop  a  60  year  adaptation  strategy  to  address  any potential  negative  impacts.  An action 
research approach was used in this project.
 
The impacts that climate change could have on built assets is well documented (Sanders and 
Phillipson,  2000;  Camilleri  .et.al,  2001;  Liso .et.al,  2003; Levermoore  et.al,  2004);  as is  the 
suitability of alternative adaptation strategies to address these impacts (Gavin et.al, 2005; Hacker 
et  al,  2005;  DCLG,  2010;  Tillsona  et  al  2013).  What  is  less  clear  from  literature  is  how 
adaptation  strategies  can be integrated  into long term built  asset  planning (Desai  and Jones, 
2010). Desai and Jones (2010) argued that the uncertainty associated with climate change; the 
long term nature of future climate projections; and the short term operational demands placed on 
buildings make it difficult for facilities managers to prioritise climate change adaptations over 
other  interventions  that  have a  more  immediate  benefit.  However,  failure to  address climate 
change in a timely fashion could render many buildings prematurely obsolete. Desai and Jones 
further  argue  that  current  forecasting  tools  used  by  facilities  managers  to  set  built  asset 
management plans could exacerbate the problem by restricting the scope of possible long term 
‘futures’  to  an   extrapolation  of  current  experiences  and  performance  trajectories.  Such  an 
approach will limit the inclusion of step change scenarios that may be required to address the 
impacts that future climate change could have on many buildings. 
This paper presents an alternative approach to developing long term ‘futures’ based on back 
casting.  The paper  reviews the theory of  back casting against  the backdrop of a  new £75m 
educational building. The paper outlines the action research approach that was used to develop a 
60 years climate change adaptation strategy for the building and presents a theoretical model by 
which the learning from the action research project could be applied more generally as a part of 
the  strategic  built  asset  management  process.  The  paper  concludes  that  back  casting  could 
provide the theoretical base to support the step change in thinking about built asset management 
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performance that is required to address future climate change. The paper also identifies the need 
for new life cycle analysis tools to support a back casting approach.
2 STATE OF THE ART
Future studies have been used for policy planning; in depicting economic and market trends; and 
for setting organisational strategies. In this context Chatterjee and Gordon (2006) identified a 
‘futures’ spectrum and described a range of approaches to deal with uncertainty and ambiguity at 
one end of the spectrum (e.g. behavioural simulations, scenario planning and modelling etc.) and 
certainty at the other end of the spectrum (e.g. forecasting, exploration etc.). Banister and Stead 
(2004) and Miola (2008) also examined the role that scenario planning played in future studies 
and mapped the different types of scenario to different types of futures (Table 1).
.
Table 1: Future studies and respective scenarios 
Future Studies Questions Scenario
Probable What is likely to 
happen
Precautionary 
/Predictive scenarios 
Possible What might 
happen
Explorative/ 
Projective scenario 
Preferable What we would 
prefer to happen
Visionary/Normative
Prospective scenario
‘Probable’  and  ‘Possible’  future  studies  are  described  as  forecasting  approaches  which  use 
predictive and exploratory scenarios based on quantitative data generated from surveys, past and 
current trend monitoring and explanatory modelling to develop views of the future. ‘Preferable’ 
future studies are described as back casting approaches which use visionary and prospective 
scenarios based on a mix of quantitative and qualitative data generated through workshops, focus 
groups and Delphi  techniques  to  develop views of  the  future.  In  all  cases  the  future  views 
provide the criteria against which success or failure of alternative solutions can be evaluated. 
The term back cast is widely attributed to Robinson (1982, 1990) who defined it as a normative 
method in which a desired long-term end-point is set and then used as the reference point to 
‘look back’ to the current day position to identify the various stages at which actions are required 
to achieve a successful journey from the current day position to the preferred future position. In a 
review of  back casting  Dreborg (1996) concluded that  the  approach was most  applicable  to 
situations where: 
• the problem being addressed is complex and a change in the existing trend is required;
• time frames are long and deliberate choice (interventions) need to be made;
• dominant trends are part of problem; and
• the problem scope is wide and externalities are crucial.
The author’s contend that these criteria map well to the problems associated with integrating 
climate change into future facilities and built asset management decision making models where:
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• climate change scenarios are complex and riven with uncertainty;
• facilities and built asset management time scales are long, typically 30-60 years;
• short-term thinking tends to dominate over long-term objectives;
• where potential solutions involve multiple stakeholders and external agencies.
Indeed, these issues are not dissimilar to those addressed in back casting studies that examined 
energy (Robinson et al, 2011) and sustainability (Miola, 2008) futures. Of particular relevance to 
this project is Robinson’s work (ibid) in which a modified version of back casting, participatory 
back casting, was used to gain input from a broad range of stakeholders to collectively develop 
future  scenarios.  In  the  current  project  action  research  was used to  engage a  wide range of 
stakeholders in the development of the future scenarios. Although not designed as part of the 
original  action research model,  the process of developing the future scenarios mirrored  very 
closely the 5 stage model suggested by Quist et. al (2006). This is discussed in more detail later 
in the paper.
Stage 1: Strategic problem orientation; 
Stage 2: Specification of external variables; 
Stage 3: Construction of future visions or scenarios; 
Stage 4: Back casting: backwards-looking analyses; 
Stage 5: Elaboration and defining follow-up and an action agenda;
Finally,  whilst  most  research  studies  have  treated  back  casting  and  forecasting  as  separate, 
distinct approaches, Hojer and Mattsson (2000) suggest that they can be combined in situations 
where forecasting alone suggests the future end-point is unlikely to be reached. In this case back 
casting  provides  the  futures  vision  whilst  forecasting  can  be  used  to  quantify  the  ability  of 
interventions to bring about the desired future. Such an approach emerged as the most suitable 
model  for  integrating  climate  change  adaptation  into  built  asset  management  in  the  current 
research project. 
3 THEORETICAL APPROACH AND RESEARCH METHODOLOGY
3.1 Theoretical approach 
The subject of the research project was a £75m new educational building. As part of the initial 
design the client requested their Facilities Management department to work with the design team 
to undertake a review of the potential impact that climate change could have on the building and 
develop a long term facilities and built asset management strategy to ensure that the building 
continued  to  perform  at  an  acceptable  level  over  a  60  year  period.  Researchers  from  the 
University of Greenwich were part of the project team.
3.2 Action Research Process
The action research project commenced in October 2010 and was completed in June 2011. The 
action  research  team  comprised  representatives  from  the  Architects;  Building  Services 
Engineers;  Structural  Engineers;  Quantity Surveyors;  the Client  (represented by the Facilities 
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Management Department); and members of the Sustainable Built Environment Research Group 
at the University of Greenwich.  In addition, specialist input to the project was provided by a 
climate change expert who developed the climate impact models. The action research team met 
formally on 4 occasions. Each of these meetings was in the form of a 1 day workshop. Between 
workshops members of the team worked in small groups to develop, test and refine their inputs. 
The first  meeting  established the focus  for  the project;  developed a set  of  questions  for  the 
partners  to  investigate;  agreed  procedures  for  data  gathering/analysis;  and  outlined  a  set  of 
deliverables for the second meeting,  which was mainly concerned with an assessment  of the 
antecedent climate threats and the identification of future climate change risks. 
At  the  second  meeting  the  action  research  team received  a  climate  change  risk  report  that 
identified current and expected risks aligned to the predicted first and second refit of the building 
(2020 and 2040) and design life (2080). The risk reports  were generated using the UKCP09 
(median  prediction  emissions  scenarios)  to  produce  likely  weather  scenarios  and  associated 
building  impacts  on:  Internal  Comfort  &  Building  Façade;  External  Comfort;  Structural 
Stability; Infrastructure; Water Supply; Drainage & Flooding; Landscaping; and the Construction 
Process. Although a wide range of extreme weather events were examined, due to limitations in 
national data sets the final analysis was limited to issues of thermal performance, where 3.8-
4.8oC rise  in annual  mean temperature  above the control  period was predicted  by 2080 and 
pluvial flooding, where an increased risk was identified to the basement areas and attenuation 
tank capacity. 
Once the weather data had been presented,  the facilities management members  of the action 
research team developed performance specifications, in terms of operational expectations of the 
building for 2020, 2040 and 2080, and the design members analysed how their design solutions 
would perform against  each  specification  (Prospective  scenarios  in  Table  1).  In  particular  4 
questions were considered: 1) Would rooms overheat in the future? 2) What will be the impact 
on the annual energy loads? 3) Can the chiller specification cope with the increased load? 4) 
How will solar gain change in the future? These analyses were presented to the whole action 
research team at the third workshop. As this project was solely concerned with the impact of 
climate change no account was taken of other future scenarios (e.g. economic, political etc.).
The third Workshop examined  the design  implications  of  the questions  outlined  above.  The 
performance  specifications  provided  the  'operational  targets'  (end-points)  from which  costed 
adaptation solutions were 'back-cast' to ensure that the building would meet its targets over its 
life-cycle.  This process identified twenty five adaptation measures which were tagged as ‘do 
now’, ‘2020’, ‘2040’ or ‘2080’. Each adaptation was evaluated against the following principles:
1. Measures  that  required  structural  alteration  were  recommended  to  be  undertaken 
immediately irrespective of their actual required implementation date.
2. Measures  that  required  changes  to  system  or  component  capacity  were  only  to  be 
implemented when required but consequential structural and space planning issues were 
implemented as 1) above.
3. Each  measure  was  considered  in  terms  of  its  impact  on  the  current  design  and 
modifications introduced to facilitate a future retrofit.
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4. Those measures that were identified, but for which the UKCP09 weather data provided 
no firm direction, were assessed on their merits. This particularly applied to the risk of 
flooding where preparation was undertaken even though the likelihood of future events 
was uncertain.
At the final workshop each of the detailed adaptations were considered and either adopted or 
rejected by the client team. Of the 25 detailed adaptations developed through this process, seven 
were adopted immediately and included in the final detailed design. The remainder formed part 
of the future facilities and built asset management plan. The full list of adaptation measures can 
be seen in Table 2. 
Table 2: Adaptation measures and implementation schedule
Risk Adaptation/ Comment Implementation
Now 20
20
20
40
20
80
Overheating Alter the current glazing system to allow for openable windows 
to be easily installed in future
• •
Install additional chillers on the roof • •
Future  thermal  design  modifications  should  be  based  on  an 
adaptive comfort model
• • •
Overheating and Energy 
Use
Introduce  a  ‘siesta’.  Behavioural  adaptations  were  seen  as 
benefitial and could limit the predicted thermal issues. However 
it would impact on the usability of the building.
• • •
Reduced Heating Load Replace boilers with an increased number of smaller sized units •
Insufficient comfortable 
external areas
Allow all building users to access the roof areas 
Introduce shading to external spaces 
Introduce external water features
•
Increase in cooling load Allow for an increase in plant and riser space •
Infrastructure failure 
(electric)
Add access control to the standby generator •
Infrastructure failure 
(gas)
Include for an electric back-up form of heating (GSHP) •
Increase hot water storage •
Infrastructure failure 
(water)
Increase the cold water storage •
Infrastructure failure 
(drainage)
Increase size of Attenuation tank •
Increase in storm 
activity
Increase capacity of rainwater pipes & drainage 
Increase roof capacity to store rainwater
•
Permanent flood protection measures to basement areas •
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Include adaptable door frames for door dams 
Increase the height of the retaining walls
Failure of drainage 
system
Connect drainage system to the BMS •
Increase in groundwater 
level
Provide adequate build-up above the tank to avoid flotation •
Increase in water costs Introduce waterless urinals
Add a rainwater recycling system
•
Waste from 
refurbishments
Upgrade facade systems with recyclable materials •
Insufficient cycle 
storage spaces
Increase the cycle store capacity •
5. DISCUSSION AND PRACTICAL IMPLICATIONS
The  approach  that  emerged  from  this  project  used  back  casting  as  a  primary  method  for 
evaluating  the future needs  of  the building and for  assessing the possible  adaption paths by 
which the performance of the building (against climate change) could be ensured over a 60 year 
time span. An action research approach, incorporating a series of brain storming workshops and 
group consultation was used to develop future climate impact scenarios against which a range of 
potential adaptations were assessed. From this study a generic 6 stage approach to the application 
of back casting to facilities and built asset management was developed.
The first task for the action research team was to establish the desired outcome (in terms of 
building performance criteria) that any adaptation  solution would need to satisfy. This process 
involved establishing the future context within which the building would have to operate. To do 
this, existing corporate documents were examined and reviewed. These documents included the 
organisation’s  mission  statement  and  long  term  strategic  plans.  Following  a  brainstorming 
session  involving  all  the  project  stakeholders’  a  facilities  management  problem  orientation 
statement was developed. The statement said that any adaptation strategy should seek to ensure 
that “the performance of the new built facility in terms of its future resilience to climate change, 
and ability to fulfil mitigation targets, should be achieved without compromising user comfort 
and future operational demands”.
Once the future building expectations had been articulated,  specific performance criteria were 
established against  which specific  adaptation  options  could be evaluated.  In  the case of  this 
project  the  key  criteria  were  future  CO2 reduction,  energy  efficiency  improvements  and 
resilience of the building to the impacts of flooding (identified as a consequence of increased 
storm intensity and the inability of the local drainage system to cope with the expected volume of 
water).  Wherever  possible  quantitative  performance  targets  were  set  (e.g.  future  overheating 
thresholds) against which adaptations to future climate change projections could be evaluated. 
Where this wasn’t possible (e.g. behavioural responses to overheating) qualitative performance 
targets were set as a guide to future expectations. 
Setting  the  expected  ‘end-point’  or  ‘target’  of  future  adaptations  provided  a  focus  for  the 
development of alternative paths that could be taken to achieve the end-point. This process again 
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involved a brainstorming exercise to establish a range of future paths (technical and operational) 
that  could  form the  basis  of  alternative  adaptation  strategies.  As  a  starting  point  the  team 
established a business as usual scenario which gave a point of reference for visioning alternative 
future scenarios by reflecting on shared knowledge of the organisation.  Five future scenarios 
were developed. 
• Scenario1 (business as usual path) – For this base scenario the energy load due to heating 
and cooling was presumed to increase whilst the energy supply source remained the same 
(i.e. energy supplied using a mix of gas and electricity). The resulting CO2 levels would 
be  offset  by  buying  carbon  credits  to  ensure  the  organisation  hit  expected  UK 
government  targets  for  their  sector.  No  additional  adaptation  measures  for  flooding 
resilience were considered with cost and disruption of any future flooding event being 
dealt with through existing disaster recovery and business continuity plans.
• Scenario 2 (management path) – Considering the UK Government drive for renewable 
energy, this scenario envisioned new procurement contracts for renewable energy supply. 
The  scenario  also  envisaged  new  workplace  strategies  to  encourage  energy  efficient 
behaviour (e.g. incentives and acknowledgements for energy efficient departments and 
employees). A new disaster recovery plan using a flood warning system to trigger a flood 
management strategy is also envisaged.
• Scenario 3 (design path) – This vision outlined use of landscaping and natural ventilation 
systems to reduce cooling loads in the event of an increase in overheating in the future.  
Building users would also be encouraged to make use of external spaces, particularly the 
roof gardens. The landscape would be designed using SUDS (sustainable urban drainage 
systems) principles and this would also make the site more resilient to flood events.
• Scenario 4 (technical  path) – This  scenario assumed a range of technical  adaptations 
would  be  retrofitted  to  the  building  as  and  when  they  were  needed.  The  difference 
between this approach and a tradition refurbishment model is that the building would be 
designed with specific retrofit upgrades in mind. This would include initial preparatory 
works  being  undertaken  during  the  original  construction  phase  to  allow  subsequent 
retrofit in the future. Measures for flood resistance such as flood gates are put in place; 
the electrical sockets are placed above flood level; and the basement would have resilient 
fixtures and fittings. No services would be placed at basement level and flood kits would 
be provided for after flood cleaning process.
• Scenario 5 (combined technical/management path) – This scenario outlined the use of a 
combination  of  technical  (e.g.  additional  air  condition  units  or  portable  fans  during 
overheating events) and management (e.g. staff encouraged to adopt a casual dress code 
and make use of outdoor spaces during breaks) adaptations similar to those described 
above. 
These scenarios are shown graphically in Figure 1. Whilst the scenarios were not developed with 
back casting in mind they do demonstrate back casting principles. The figure shows the expected 
performance of the building over time.  The dashed line represents the ‘present time’ where the 
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actual performance of the building under a ‘business as usual scenario’ is below the optimum 
that would be desired (the top line). The assumption in the diagram is that this underperformance 
is  due  in  part  to  the  current  impacts  of  climate  change.  The  bottom  line  represents  the 
improvements in performance over time that could be expected from existing facilities and built 
asset management plans. The top line represents the required performance as derived from the 
visioning scenarios for the effect of climate change (the desired end-point). The space between 
the two lines represents the adaptation space that needs to be addressed. The lines within the 
adaptation space are alternative adaptation pathways that were back cast (the arrows) from the 
future  end-point.  Design  and  technology  adaptations  are  assumed  to  be  lagging  solutions; 
management and behavioural adaptations are assumed to be leading solutions. At this point the 
model is explanatory and not intended to identify the most appropriate adaptation route for a 
building. 
Figure 1: Explanatory model of the back casting approach
In  order  to  work  out  the  operational  and  financial  feasibility  of  the  scenarios  a  building 
simulation modelling exercise was undertaken. Each scenario was considered against 8 principle 
design  criteria:  Internal  Comfort  & Building  Façade;  External  Comfort;  Structural  Stability; 
Infrastructure; Water Supply; Drainage & Flooding; Landscaping; and the Construction Process 
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Each scenario was considered against 2020, 2040 and 2080 time frame. The feasibility studies 
identified 42 possible adaptations, the majority of which were technical in nature. The fact that 
technical  adaptations  dominated discussions was not surprising as the majority of the action 
research  team  were  engineers  and  architects  who  were  familiar  with  undertaking  technical 
assessments. Indeed, the lack of an approach for considering management strategies for climate 
change adaptation was one of the key findings to emerge from this part of the study. 
In  Phase 5 of the process the facilities management team reviewed the adaptation options to 
identify when in the building time line each would need to be enacted.  The review process 
included  an  assessment  of  the  cost  and  benefits  that  each  adaptation  would  have  on  the 
building’s  performance.  The  adaptations  generally  fell  into  three  categories;  immediate 
implementation  of  the  adaptation  solution  as  part  of  the  original  build;  implementation  of 
preparatory work as part of the immediate build to allow for a planned future upgrade; or future 
operational  changes  to  the  building.  An  example  of  an  immediate  implementation  was  the 
inclusion of a backup generator to run essential services in the event of a flood. Although the 
building was not currently at risk of flooding, the future flood risk assessment had identified a 
potential  risk to  the  critical  power infrastructure  that  supplies  the building.  This  risk,  whilst 
unquantifiable during the project, was nevertheless considered serious enough for the facilities 
management  team  to  advise  the  client  of  the  need  to  build  in  a  contingency  against  this 
possibility as part of the initial design solution. An example of preparatory work was to increase 
the plant and riser space within the building to accommodate future increase in chiller capacity 
for cooling (circa 2020) and support a change to a modular based boiler installation to allow for a 
reduction  in  installed  heating capacity  as demand reduces  from 2040 onwards.  Examples  of 
operational changes were adopting a relaxed dress code (staff) and not programming classes for 
the middle of the day to encourage behavioural adaptations to the thermal environment within 
the building. The changes were expected from 2020 onwards. 
The final stage involved implementing the various adaptations. Those adaptations identified for 
immediate application, or where preparatory work was required at the design stage to support 
their later application, were included as changes to the original building design. These changes 
were estimated to cost the client an additional 0.4% of total project cost. Those adaptations that 
were  required  in  the  future  were  programmed  into  the  building’s  long  term  built  asset 
management plan. The cost of these changes is estimated at 2.2% of total project cost.
An explanatory model outlining the general approach of back casting application to facilities and 
built asset management is shown in Figure 2. 
CONCLUSIONS
This  paper  outlined  a  back  casting  approach  which  was  derived  from  developing  building 
adaptation plans that address future climate change. The back casting approach emerged from an 
action  research  project  of  a  £75m  new  educational  building.  Whilst  back  casting  wasn’t 
explicitly addressed in the action research project, subsequent analyses mapped the processes 
used  in  the  action  research  project  to  back  casting  theory.  This  analysis  confirmed  the 
applicability of the back casting as an alternative to forecasting to develop future visions against 
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which  facilities  and  built  asset  management  adaptations  could  be  evaluated.  This  said,  the 
adaptation solutions developed through the project tended to be biased towards technical retrofit 
solutions, which most likely reflected the balance of the action research team and the lack of an 
accepted approach for quantifying the cost benefit of management strategies for climate change 
adaptation. This latter point will need to be addressed if the back casting approach to built asset 
climate change is to be more widely adopted. The authors recommend the development of such 
tools as part of facilities and built asset management life cycle analysis. 
Figure 2: Back casting approach
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